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Study Update 

PUD Flood Storage Phase 2 Underway, collecting information for Phase II and 

forming a work group 

Skookumchuck Dam 

Modification Feasibility 

Proceeding via TransAlta .  72” pipe is closed off with 

concrete, so now pursuing interconnect agreement and 

analyzing siphon potential. 

Early Warning Program RFQ prepared by ESA Adolfson included in June 18
th

 

meeting agenda packet. 

Ecosystem Services Action on contract between Lewis County and Earth 

Economics at the June 18
th

 Flood Authority meeting. 

Lower-basin Hydraulic 

Model 

ESA Adolfson coordinating with FEMA on potential 

partnership.  Scope and consultant selection in July to 

August timeframe. 

Seamless LiDAR ESA Adolfson coordinating with Puget Sound LiDAR 

Consortium. Scope and consultant selection in July or 

August. 

Decision Support Tool 

(DST) 
• USGS has developed a refined scope of work 

• BAC and ESA Adolfson will review and recommend  

for authorization by the Corps and CBP (June/July) 

• Corps enters into agreement with USGS (June/July)  

Analysis of alternatives with 

DST 

To be included in USGS scope of work and undertaken 

after completion of DST development. 

  

General Investigation (GI) • Clarify roles and responsibilities and mutual interests 

of Flood Authority and Chehalis Basin Partnership 

• CBP/FA articulate desired scope of work for GI 

(July/August) 

• Scoping discussion with Corps, Flood Authority and 

CBP about scope of GI (July/August) 

• Corps revised agreement and Project Management 

Plan with Grays Harbor County  

• Agreement between the Flood Authority and Chehalis 

Basin Partnership on the scope and budget for the 

General Investigation  

 


